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Estimate Summary to Contractor Page: 1of 10 Estimate Summary to Contractor Page: 1of 10
Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date:  08.05.2016 Est Number: 0013 Pay Period End Date:  08.05.2016
Contract Location: Total to Date  Prev to Date This Estimate
70th ST, VAN DORN - EASTBOROUGH, LINCOLN Estimate Type: PROG Current Contract Amt Total Earnings  $3,346,353.05 $3,144,030.10 $202,322.95
$3,556,354.12 giockpiled Materials $3,711.17 $3,711.17 $.00
Contractor: Original Contract Amt Gross Earnings  $3,350,064.22  $3,147,741.27 $202,322.95
ontractor: Date Lot 04.16.2015 $3.556.354.12 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed ed- -16. Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- g:igzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .19. .
PO BOX 80268 ! 94% Net Earnings  $3,350,064.22 $3,147,741.27 $202,322.95
Date Notice for Work to )
Begin: 06.22.2015 % Time Comp
LINCOLN NE 68501-0268 gin: - gso,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.22.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13243 000 LCLC-5247(13) SPEC ELEC Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $3,350,064.22 $3,147,741.27 $202,322.95
Project Manager LPA Responsible Charge
Puls, James 09.01.2016 Nunes, Erika 09.01.2016
State Representative District Engineer
Murillo, Ernest 09.01.2016 Rankin, Robert 09.02.2016
Construction Engineer Controller
Halstead, Kerri 09.02.2016 Burling, Laurie 09.02.2016
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Est Number: 0013 Pay Period End Date:  08.05.2016 Est Number: 0013 Pay Period End Date:  08.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 3008.20 17.50 611.000 10,692.50
0001 0001 0002.53 16.00 27.000 432.00 CROSS STITCHING EACH 611.000 10,692.50
RAISED PAVEMENT MARKER EACH 27.000 432.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 3010.42 76.70 293.000 22,473.10
0002 0002 0002.85 80.00 1.000 80.00 CONCRETE CURB REPAIR LF 293.000 22,473.10
TUBULAR POST EACH 1.000 80.00 691.900 53,068.73
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 3016.21 55.40 46.000 2,548.40
0003 0003 0002.88 90.00 9.000 810.00 CONCRETE CLASS 47B-3000 SIDEWALKS sy 46.000 2,548.40
GROUND SLEEVE EACH 9.000 810.00 113.624 6,294.77
5.000 450.00 50.329 2,788.23
0.000 0.00 0012 0012 3016.23 126.50 1,265.000 160,022.50
0004 0004 0030.80 500,000.00 1.000 500,000.00 6" CONCRETE CLASS 47B-3000 SIDEWALKS SY 1,265.000 160,022.50
MOBILIZATION LS 1.000 500,000.00 839.609 106,210.53
0.597 298,500.00 2.027 256.42
0.000 0.00 0013 0013 3016.39 28.10 1,166.000 32,764.60
0005 0005 1101.00 28.60 653.000 18,675.80 DETECTABLE WARNING PANEL SF 1,166.000 32,764.60
REMOVE PAVEMENT 5\% 653.000 18,675.80 814.800 22,895.88
484.620 13,860.12 0.000 0.00
0.000 0.00 0014 0014 3017.07 54.70 158.000 8,642.60
0006 0006 1101.25 5.10 2,587.000 13,193.70 TACK-ON CONCRETE CLASS 47B-3500 MEDIAN SY 158.000 8,642.60
SAWING PAVEMENT LF 2,587.000 13,193.70 0.000 0.00
1,087.200 5,544.72 0.000 0.00
0.000 0.00 0015 0015 3017.28 68.90 53.000 3,651.70
0007 0007 1107.00 12.05 1,332.000 16,050.60 CONCRETE CLASS 47B-3500 MEDIAN SY 53.000 3,651.70
REMOVE WALK sy 1,332.000 16,050.60 SURFACING 43.523 2,998.73
942.668 11,359.16 0.000 0.00
46.631 56190 0016 0016 3039.11 601.00 84.960 51,060.96
0008 0008 1122.01 12.10 223.000 2,698.30 CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 84.960 51,060.96
REMOVE CONCRETE MEDIAN SURFACING sy 223.000 2,698.30 DEPTH 144.609 86,910.02
43.523 526.63 11.183 6,720.98
0.000 000 0017 0017 3039.12 460.00 127.610 58,700.60
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 127.610 58,700.60
DEPTH 301.685 138,775.10
11.125 5,117.50
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date:  08.05.2016 Est Number: 0013 Pay Period End Date:  08.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3039.13 350.00 2,160.460 756,161.00 0026 0026 3039.35 402.00 406.790 163,529.58
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 2,160.460 756,161.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL (% 406.790 163,529.58
DEPTH 3013174  1,054,610.90 DEPTH, CLASS 47B-HE-3500 CONCRETE 494.800 198,909.60
26.643 9,325.05 8.515 3,423.03
0019 0019 3039.14 10,700.00 6.550 70,085.00 0027 0027 3075.32 210.00 268.000 56,280.00
CONCRETE PAVEMENT REPAIR, TYPE A, cY 6.550 70,085.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 sy 268.000 56,280.00
PARTIAL DEPTH 0.000 0.00 354.142 74,369.82
0.000 0.00 0.000 0.00
0020 0020 3039.15 10,700.00 4.040 43,228.00 0028 0028 3091.18 89.00 564.000 50,196.00
CONCRETE PAVEMENT REPAIR, TYPE B, cy 4.040 43,228.00 8" CONCRETE PAVEMENT CLASS 47B-HE-3500 sy 564.000 50,196.00
PARTIAL DEPTH 0.000 0.00 128.700 11,454.30
0.000 0.00 0.000 0.00
0021 0021 3039.30 623.00 10.090 6,286.07 0029 0029 3205.00 606.00 221.060 133,962.36
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 10.090 6,286.07 CONCRETE PAVEMENT JOINT REPAIR % 221.060 133,962.36
DEPTH, CLASS PR-3500 CONCRETE 17.377 10,825.87 359.579 217,904.85
2.318 1,444.11 3.910 2,369.46
0022 0022 3039.31 528.00 1.560 823.68 0030 0030 3210.10 3.30 56,818.000 187,499.40
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 1.560 823.68 DIAMOND GRINDING AND TEXTURING SY 56,818.000 187,499.40
DEPTH, CLASS PR-3500 CONCRETE 18.847 905122 CONCRETE PAVEMENT 48,900.000 161,370.00
7.232 3,818.50 0.000 0.00
0023 0023 3039.32 410.00 146.670 60,134.70 ~ 0031 0031 3211.25 3.90 4,670.000 18,213.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 146.670 60,134.70  SEALING CRACKS LF 4,670.000 18,213.00
DEPTH, CLASS PR-3500 CONCRETE 77 460 31,758.60 124.000 483.60
0.000 0.00 0.000 0.00
0024 0024 3039.33 640.00 2.590 1,657.60 0032 0032 3211.30 3.70 67,845.000 251,026.50
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cYy 2.590 1,657.60 SEALING JOINTS LF 67,845.000 251,026.50
DEPTH, CLASS 47B-HE-3500 CONCRETE 18.413 11,784.32 58,677.000 217,104.90
0.000 0.00 29,577.000 109,434.90
0025 0025 3039.34 493.00 13.440 6,625.92 0033 0033 3300.50 10,500.00 1.000 10,500.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL  CY 13.440 6,625.92 PORTLAND CEMENT CONCRETE LS 1.000 10,500.00
DEPTH, CLASS 47B-HE-3500 CONCRETE 63.911 3150814 SMOOTHNESS TESTING 0.000 0.00
1.561 769.57 0.000 0.00
0034 0034 4012.80 2,300.00 19.000 43,700.00
RECONSTRUCT CURB INLET EACH 19.000 43,700.00
23.000 52,900.00
1.000 2,300.00
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date:  08.05.2016 Est Number: 0013 Pay Period End Date:  08.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0035 0035 4015.00 600.00 38.000 22,800.00 0044 0044 8028.01 290.00 300.000 87,000.00
ADJUST MANHOLE TO GRADE EACH 38.000 22,800.00 FOUNDATION COURSE REPLACEMENT CY 300.000 87,000.00
17.000 10,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4900.25 192.00 69.000 13,248.00 0045 0045 9111.00 54.00 3.000 162.00
CURB INLET SEDIMENT FILTER EACH 69.000 13,248.00 WATER MGAL 3.000 162.00
101.000 19,392.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 5899.49 79.00 27.000 2,133.00 0046 0046 9173.20 7.50 832.000 6,240.00
PIPE RAILING LF 27.000 2,133.00 SUBGRADE PREPARATION SY 832.000 6,240.00
17.500 1,382.50 484.620 3,634.66
0.000 0.00 0.000 0.00
0038 0038 7390.02 265.00 9.000 2,385.00 0047 0047 L004.15 1.90 1,171.000 2,224.90
RELOCATE SIGN EACH 9.000 2,385.00 HYDRO-SEEDING SY 1,171.000 2,224.90
1.000 265.00 619.494 1,177.04
0.000 0.00 0.000 0.00
0039 0039 7500.44 505.00 9.000 4,545.00 0048 0048 L006.00 1,065.00 0.500 532.50
LEFT ARROW, PREFORMED PAVEMENT EACH 9.000 4,545.00 COVER CROP SEEDING ACRE 0.500 532.50
MARKING, TYPE 4 GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 7515.04 1.90 16,772.000 31,866.80 0049 0049 W200.18 240.00 3.000 720.00
4" WHITE POLYUREA PAVEMENT MARKING, LF 16,772.000 31,866.80 MONUMENT FRAME AND COVER EACH 3.000 720.00
GROOVED 13,425.000 25,507.50 0.000 0.00
13,425.000 25,507.50 0.000 0.00
0041 0041 7515.12 12.75 153.000 1,950.75 0050 0050 W600.03 176.00 33.000 5,808.00
12" WHITE POLYUREA PAVEMENT MARKING, LF 153.000 1,950.75  ADJUST VALVE BOX TO GRADE EACH 33.000 5,808.00
GROOVED 0.000 0.00 14.000 2,464.00
0.000 0.00 0.000 0.00
0042 0042 7515.24 11.70 2,930.000 34,281.00 GROUP 8 SPECIALTY Contracted 2,988,779.72
24" WHITE POLYUREA PAVEMENT MARKING, LF 2,930.000 34,281.00 Current 2,988,779.72
GROOVED 0.000 0.00 In place 2,007,329.51
0.000 0.00 This Estimate 184,813.45
0043 0043 7516.04 1.90 5,514.000 10,476.60
4" YELLOW POLYUREA PAVEMENT MARKING, LF 5,514.000 10,476.60
GROOVED 5,777.000 10,976.30
5,777.000 10,976.30
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date:  08.05.2016 Est Number: 0013 Pay Period End Date:  08.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0059 0059 A006.14 802.00 2.000 1,604.00
0051 0051 0030.81 5,600.00 1.000 5,600.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 2.000 1,604.00
MOBILIZATION LS 1.000 5,600.00 | g 2.000 1,604.00
1.000 5,600.00 0.000 0.00
0.000 0.00 0060 0060 A006.70 199.00 2.000 398.00
0052 0052 1116.02 1.65 4,298.000 7,0901.70 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 2.000 398.00
REMOVE CABLE LF 4,298.000 7,091.70 2.000 398.00
2,792.000 4,606.80 0.000 0.00
0.000 0.00 0061 0061 A007.02 1,305.00 11.000 14,355.00
0053 0053 A001.04 2,227.00 1.000 2,227.00 VEHICLE DETECTOR, TYPE 2 EACH 11.000 14,355.00
PULL BOX, TYPE PB SPECIAL EACH 1.000 2,227.00 4.000 5,220.00
0.000 0.00 0.000 0.00
0.000 0.00 0062 0062 A007.04 267.00 7.000 1,869.00
0054 0054 A001.12 568.00 1.000 568.00 VEHICLE DETECTOR, TYPE 2 UC EACH 7.000 1,869.00
PULL BOX, TYPE PB-5 EACH 1.000 568.00 7.000 1,869.00
0.000 0.00 0.000 0.00
0.000 0.00 0063 0063 A007.05 1,145.00 6.000 6,870.00
0055 0055 A001.16 917.00 12.000 11,004.00 VEHICLE DETECTOR, TYPE 3 EACH 6.000 6,870.00
PULL BOX, TYPE PB-6 EACH 12.000 11,004.00 0.000 0.00
7.000 6,419.00 0.000 0.00
0.000 0.00 0064 0064 A007.20 300.00 1.000 300.00
0056 0056 A001.35 1,201.00 3.000 3,603.00 VEHICLE DETECTOR, 4 TURNS UNDER COVER EACH 1.000 300.00
PULL BOX, TYPE FOR-27 EACH 3.000 3,603.00 0.000 0.00
1.000 1,201.00 0.000 0.00
0.000 0.00 0065 0065 A010.54 735.00 1.000 735.00
0057 0057 A003.10 930.00 4.000 3,720.00 LUMINAIRE EACH 1.000 735.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 4.000 3,720.00 1.000 735.00
T3l 4.000 3,720.00 0.000 0.00
0.000 0.00 0066 0066 A011.21 7,900.00 1.000 7,900.00
0058 0058 A003.20 802.00 2.000 1,604.00 COMBINATION MAST ARM SIGNAL AND EACH 1.000 7,900.00
TRAFFIC SIGNAL, TYPE TS-1A EACH 2.000 1,604.00 LIGHTING POLE, TYPE MA2-32-45-12T-5.0 1.000 7,900.00
31 2.000 1,604.00 0.000 0.00
0.000 0.00 0067 0067 A016.39 6,740.00 1.000 6,740.00
MAST ARM SIGNAL POLE EACH 1.000 6,740.00
MAL-32 1.000 6,740.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  08.05.2016 Est Number: 0013 Pay Period End Date:  08.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0068 A065.46 4.65 64.000 297.60 0077 0077 A449.00 647.00 8.000 5,176.00
1/2-INCH CONDUIT IN TRENCH LF 64.000 297.60 ADJUST PULL BOX TO GRADE EACH 8.000 5,176.00
112.000 520.80 5.000 3,235.00
0.000 0.00 0.000 0.00
0069 0069 A070.13 12.30 68.000 836.40 0078 0078 A611.10 4,231.00 1.000 4,231.00
2-INCH CONDUIT IN TRENCH LF 68.000 836.40 REMOVE PEDESTRIAN SIGNAL EACH 1.000 4,231.00
0.000 0.00 1.000 4,231.00
0.000 0.00 0.000 0.00
0070 0070 A070.22 17.45 14.000 244.30 0079 0079 A630.20 343.00 15.000 5,145.00
4-INCH CONDUIT IN TRENCH LF 14.000 244.30 REMOVE PULL BOX EACH 15.000 5,145.00
0.000 0.00 11.000 3,773.00
0.000 0.00 0.000 0.00
0071 0071 A074.14 34.50 83.000 2,863.50 0080 0080 A710.11 125.00 4.000 500.00
2-INCH CONDUIT, JACKED LF 83.000 2,863.50 RELOCATE PEDESTRIAN PUSHBUTTON EACH 4.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0072 A077.13 4.10 1,510.000 6,191.00 0081 0081 A819.00 12,720.00 1.000 12,720.00
3/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,510.000 6,191.00 TRAFFIC SIGNAL CABINET EACH 1.000 12,720.00
0.000 0.00 1.000 12,720.00
0.000 0.00 0.000 0.00
0073 0073 AQ77.22 4.90 131.000 641.90 GROUP 8B ELECTRICAL Contracted 124,795.00
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 131.000 641.90 Current 124,795.00
0.000 0.00 In place 72,096.60
0.000 0.00 This Estimate 0.00
0074 0074 A079.55 4.20 428.000 1,797.60 GROUP 10 GENERAL ITEMS
SERVICE CABLE LF 428.000 1,797.60 0082 0082 0001.08 0.50  53,022.000 26,511.00
NO. 6 0.000 0.00 BARRICADE, TYPE Il BDAY 53,022.000 26,511.00
0.000 0.00 57,089.000 28,544.50
0075 0075 A079.91 4.10 1,440.000 5,904.00 6,121.000 3,060.50
#8 CIRCUIT GROUND CABLE LF 1,440.000 5,904.00 0083 0083 0001.10 3.20 5,286.000 16,915.20
0.000 0.00 BARRICADE, TYPE Il BDAY 5,286.000 16,915.20
0.000 0.00 739.000 2,364.80
0076 0076 A080.24 4.20 490.000 2,058.00 26.000 83.20
STREET LIGHTING CABLE, NO. 6 USE LF 490.000 2,058.00
0.000 0.00
0.000 0.00
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date:  08.05.2016 Est Number: 0013 Pay Period End Date:  08.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0084 0084 0001.75 10.60 204.000 2,162.40 0093 0093 0030.00 1,268.00 1.000 1,268.00
TEMPORARY SIGN DAY EACH 204.000 2,162.40  MOBILIZATION LS 1.000 1,268.00
673.000 7,133.80 1.000 1,268.00
98.000 1,038.80 0.000 0.00
0085 0085 0001.90 5.30 9,762.000 51,738.60 0094 0094 1017.50 15,600.00 1.000 15,600.00
SIGN DAY EACH 9,762.000 51,738.60 CONSTRUCTION STAKING AND SURVEYING LS 1.000 15,600.00
4,069.000 21,565.70 0.000 0.00
234.000 1,240.20 0.000 0.00
0086 0086 0001.99 1.10 16,036.000 17,639.60 0095 0095 9110.01 92.00 20.000 1,840.00
CONTRACTOR FURNISHED SIGN DAY EACH 16,036.000 17,639.60 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,840.00
1,078.000 1,185.80 0.000 0.00
8.000 8.80 0.000 0.00
0087 0087 0002.44 0.45 22,888.000 10,299.60 0096 0096 9110.03 99.00 20.000 1,980.00
TEMPORARY PAVEMENT MARKING, TYPE LF 22,888.000 10,299.60 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,980.00
PAINT 10,576.300 4,759.34 0.000 0.00
0.000 0.00 0.000 0.00
0088 0088 0002.85 80.00 50.000 4,000.00 0097 0097 9110.07 70.00 20.000 1,400.00
TUBULAR POST EACH 50.000 4,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0089 0089 0002.97 375.00 504.000 189,000.00 0098 0098 L860.50 5,265.00 1.000 5,265.00
FLASHING ARROW PANEL DAY 504.000 189,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,265.00
601.000 225375.00 CONTRACTOR COMPLIANCE 0.000 0.00
26.000 9,750.00 0.000 0.00
0090 0090 0003.06 122.00 198.000 24,156.00 GROUP 10 GENERAL ITEMS Contracted 442,779.40
CHANGEABLE MESSAGE SIGN DAY 198.000 24,156.00 Current 442,779.40
57.000 6,954.00 In place 366,926.94
0.000 0.00 This Estimate 17,509.50
0091 0091 0003.10 582.00 122.000 71,004.00 Totals for contract Contracted 3,556,354.12
FLAGGING DAY 122.000 71,004.00 Current 3,556,354.12
114.000 66,348.00 In place 3,346,353.05
4.000 2,328.00 This Estimate 202,322.95
0092 0092 0020.00 2.00 1,000.000 2,000.00
TRAINING HOUR 1,000.000 2,000.00
714.000 1,428.00
0.000 0.00
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date:  08.05.2016 Est Number: 0013 Pay Period End Date:  08.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
A001.04 \PULL BOX, TYPE PB SPECIAL \ A007.02 NEHICLE DETECTOR, TYPE 2
Project 13243 000 Project 13243 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0061 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 1.00 525.00 319118 0007  S.P. Initial Payment 7.00 753.20 Durantinv.
T48 Pull Box
Total for stockpile nbr 1: 1.00 $525.00 Total for stockpile nbr 1: 7.00 $753.20
Total for proposal line nbr 0053: 1.00 $525.00 Total for proposal line nbr 0061: 7.00 $753.20
Total for item code A001.04: 1.00 $525.00 Total for item code A007.02: 7.00 $753.20
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.16 =~ PULL BOX, TYPE PB-6 | A007.05 | VEHICLE DETECTOR, TYPE 3
Project 13243 000 Project 13243 000
Prpsl Line Nbr 0055 Proj Line Nbr Prpsl Line Nbr 0063 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 7.00 1,645.00 319118 0007  S.P. Initial Payment 6.00 645.60 Durantinv
PB-6 Pull Box Ty. 3 Veh. Det.
0007  S.P. Adjustment -2.00 -470.00 319118 Total for stockpile nbr 1: 6.00 $645.60
PB-6 Pull Box Total for proposal line nbr 0063: 6.00 $645.60
0008  S.P.Adjustment -1.00 -235.00 319118 Total for item code A007.05: 6.00 $645.60
PB-6 Pull Box
0011 S.P. Adjustment -1.00 -235.00 319118
PB-6 Pull Box
Total for stockpile nbr 1: 3.00 $705.00
Total for proposal line nbr 0055: 3.00 $705.00
Total for item code A001.16: 3.00 $705.00
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0013 Pay Period End Date:  08.05.2016 Est Number: 0013 Pay Period End Date:  08.05.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A077.13 \3/C #14 AWG TRAFFIC SIGNAL CABLE \ A079.55 \SERVICE CABLE
Project 13243 000 Project 13243 000
Prpsl Line Nbr 0072 Proj Line Nbr Prpsl Line Nbr 0074 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 1,510.00 513.40 4339035-00 0007  S.P. Initial Payment 428.00 184.04 4339035-03
3/C Cable No. 6 Service Cable
Total for stockpile nbr 1: 1,510.00 $513.40 Total for stockpile nbr 1: 428.00 $184.04
Total for proposal line nbr 0072: 1,510.00 $513.40 Total for proposal line nbr 0074: 428.00 $184.04
Total for item code A077.13: 1,510.00 $513.40 Total for item code A079.55: 428.00 $184.04
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A077.22 \lZ/C #14 AWG TRAFFIC SIGNAL CABLE \ A080.24 \STREET LIGHTING CABLE, NO. 6 USE
Project 13243 000 Project 13243 000
Prpsl Line Nbr 0073 Proj Line Nbr Prpsl Line Nbr 0076 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 131.00 174.23 4339035-01 0007  S.P. Initial Payment 490.00 210.70 4339035-03
12/C Cable No. 6 Use Cable
Total for stockpile nbr 1: 131.00 $174.23 Total for stockpile nbr 1: 490.00 $210.70
Total for proposal line nbr 0073: 131.00 $174.23 Total for proposal line nbr 0076: 490.00 $210.70
Total for item code A077.22: 131.00 $174.23 Total for item code A080.24: 490.00 $210.70
Total remaining for contract: $3,711.17






